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FILED ELECTRONICALLY

Ms. Marlene H. Dortch

Secretary

Federal Communications Commission
445 Twelfth Street, S W.

Washington, DC 20554

Re: TELEVISION STATION SECTION 339(a)2)(D)(vii) WAIVER REQUEST
MB Docket No. 05-317

Raycom National, Inc.
KHNL-DT, Honoluhz, HI
Facility ID # 34867

Dear Ms. Dortch:

Pursuant to the instructions set forth in Public Notice DA 05~2979,1 Raycom
National, Inc., licensee of KHNL-TV and permittee of KHNL-DT, Honolulu, Hawaii (“the
station” or “KHNL”)” respectfully requests waiver of Section 339(a)(2)(D) of the
Communications Act to prohibit testing of KHNL’s digital signal coverage to decide
whether a satellite system may deliver a distant digital signal to a viewer within the Grade B
contour of KHNL’s analog signal. As described below, KHNL’s digital signal coverage 1s

! TV Station Requests for Waiver of Digital Testing Pursuant to the Satellite Home

Viewer Extension and Reauthorization Act of 2004 to be Filed by November 30, 2005 or
February 15, 2007, Public Notice, DA 05-2979 (rel. Nov. 17, 2005) (“Waiver Notice™).

2 KHNL is the NBC affiliate in Honolulu, Hawaii, which is Nielsen DMA Market
Rank # 72. Raycom National is also the permitee of KOGG-DT in Wailuku, Hawaii, which
will operate as a satellite of station KHNL-DT. For similar zoning and environmental legal

impediments, KOGG-DT is also seeking, via a separate request, waiver of digital signal
testing under Section 339(a)(2)(D)(vii) of the Act.
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limited due to “clear zoning or environmental legal impediments” and accordingly such
waiver is warranted under Section 339(a}(2)(D){viii)(II} of the Act.’

Raycom National, Inc. (*“Raycom National”), a wholly owned, direct
subsidiary of Raycom Media, Inc., was granted a construction permit on March 16, 2000, to
operate KHNL’s DTV facilities on Channel 35 (BPCDT-19991029AFK). However, as the
Commission is aware and has publicly acknowledged, KHNL and other television stations in
Hawaii have faced unique delays in finding viable sites for their DTV facilities.® Following
is a summary of how these clear, unremediable zoning and environmental impediments have
limited buildout of KHNL’s DTV service:

As an initial matter, because of the unsuitability and the insufficiency of
space at the site of KHNL’s analog facilities atop the Hilton Hawaiian Village in downtown
Honolulu, Raycom National was forced 1o find a new site for the station’s DTV facilities. In
addition, the Honolulu City Council passed an ordinance in the late 1980s banning
construction of any new television or radio broadcasting antennae within the Honolulu city
limits. Thus, Raycom National was not only forced to locate a site apart from KHNL’s
existing analog facilities, but had to find a site entirely outside of Honolulu.

In an attempt to secure a DTV site as quickly and efficiently as possible,
Raycom National began working with the other broadcasters in the late 1990s to 1dentify
possible sites adequate to handle the technical and physical requirements of the groups’
DTV stations. After much consideration, the group rejected the first site under consideration
~ an existing site on Tanatalus — because it lacked adequate space to accommodate the DTV
facilities.

In January 1999, the broadcasters began searching for a new site at Palehua
Ridge and identified a possible site known as Puu Manawahua. After numerous meetings
with the State Department of Land and Natural Resources, the broadcasters contracted with
a local law firm in October 2001 to help locate the owners and lessees of the site. Once all
of the lessees were contacted, a meeting was held to discuss the location of the DTV tower
at the site. The public service agencies occupying the site raised concerns about possible
interference to their radio frequencies from the DTV stations. An engineering firm was
consulted, and the parties determined that it would be possible to reduce the interference
through the use of adequate spacing. Such adequate spacing ultimately would have required

? See Waiver Notice at 2.

+ See, e.g., Requests for Extension of the Digital Television Construction Deadline —

Commercial Television Stations with May 1, 2002 Deadline, Order, 18 FCC Rcd 227059 15
(2003).
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a 600 to 800-foot tall tower, however, and this was deemed unacceptable by government and
community groups. As a result, the broadcasters wetre forced to abandon the possibility of
building a community tower at the Puu Manawahua site.

Raycom National and the other broadcasters then turned their attention fo
multiple, unoccupied private lands owned by the estate of James Campbell (“Campbell
Estate™). Studies were conducted for several sites on these private lands, and one site that
previously was used by the Federal Aviation Administration was identified as a probable
site. Unfortunately, the broadcasters encountered multiple challenges to building their joint
DTV facility at this site. For example, the DTV stations could have caused interference to
an FCC monitoring station in nearby Waipahu; the site had inadequate electrical and
telecommunications infrastructure that would have required extensive upgrades; and there
was a threat that the government would designate the site as a critical habitat, which would
likely have precluded DTV construction. Following these setbacks, one broadcaster
announced its intention to withdraw from the community tower plan.

While plans for a community tower were unraveling, Raycom National
secured an agreement from the Campbell Estate to construct the DTV facilities of KHNL
and sister station KFVE on land which Raycom National was already leasing for the analog
operations of KFVE(TV). Because this land was already cleared for television operations, it
did not face threat of designation as a critical habitat. Unfortunately, the tower on which
KFVE(TV) operated, which provided the most advantageous coverage in the leased area,
could not accommeodate additional antennae. Accordingly, the KHNL-DT site had to be
constructed on a less desirable site approximately four miles from the existing KFVE(TV)
tower, somewhat limiting KHNL’s DTV coverage area.

On November 16, 2004, the Commission’s Media Bureau granted Raycom
National’s application for Special Temporary Authority (“STA”) to construct and operate
the KHNL-DT facilities from the less desirable site on the Campbell Estate. Raycom
National completed construction, made the required health care facility notifications,
conducted equipment tests, and later commenced program tests. Around that time, it
became clear that the community tower plan would not bear fruit, and thus that KHNL
would have to remain on the less desirable Campbell Estate site throughout the transition.
Raycom National accordingly asked the Commission to modify KHNL-DT’s construction
permit to specify the STA site.

Once the transition is complete and analog broadcasts cease, Raycom
National intends to seek relocation of KHNL-DT’s operations to the more desirable site on
the Campbell Estate from which KFVE(TV) currently operates. In the meanwhile, because
of the unremediable zoning and legal impediments to location of KHNL’s DTV facilities
elsewhere, some population of viewers within KHNL’s analog service contour are unable to
receive KHNL-DT’s over-the-air signal.
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* * &

Based on the foregoing, there can be no doubt that KHNL’s digital signal
coverage has been limited due to unremediable zoning and environmental legal
tmpediments. Accordingly, Raycom National respectfully requests that the Commission
grant a waiver exempting KHNL from digital signal testing in accordance with Section
339(2)(2)(D)(vii)(IT) of the Act.

Respectfully submitted,

Matthew S. DelNero
Counsel for Raycom National, Inc.

ce: Nazifa Sawez (by hand delivery)



